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Time: 3Hrs                                                                        Max. Marks: 80

                                              PART-A
                                                                                              10x3=30M

Instructions: 1) Answer all the questions. Each question carries 3 marks
2) Answer should be brief and straight to the point and shall

not exceed five simple sentences.

1) Define the following terms: (a) Administrative approval
    (b) Technical sanction

2) List any six aspects to be considered during preliminary planning of
Rural water supply project.

3) State the salient features of Bar chart.

4) State the legal obligations of contract.

5) Distinguish between Regular and work- charged establishment.

6) Write short note on departmental execuation of works

7) What are the requirements of a licenced surveyor?

8) Define:   (a) Enterpreneur      (b) Entrepreneurship.

9) State the Limitations of ISO 9000 series.

10) List the control aspects of batching and mixing.
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PART-B
                                                                                               10x5=50M

Instructions: 1) Answer any five questions Each questioncarries10 marks
2) Answer should comprehensive and the  criterion for

valuation is the content but not length of the Answer.

11) (a) Distinguish between Feasibility report and project report.
(b) State the information  that should be included in project report.

12) Draw the CPM network diagram for the following data.

Activity     1-2     1-3     1-4     2-5    3-5   3-6    4-6    5-7    6-7

Duration      1       2         4        5       3      4       6        5     2

Identify the critical path.  Find the Total duration of the project. Draw
the tabular Form showing EST, LST, EFT, LFT and float.

13) Explain the various contract systems available for construction works.

14) (a) Mention common irregularities in muster rols.
(b) Briefly explain the need for imprest amount.

15) (a) What is a stpck register? How it is maintained?
(b) What are the various recoveries to be made from

16) Explain the role of national banks in the development of small scale
Industries and small business.

17) (a) List the benefits of TQM.
(b) What are the drawbacks of ISO 9000 series.

18) (a) Explain briefly the inspection of reinforcement grills.
(b) Explain briefly the inspection of form work.
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